wmeol. ENVIRONMENTAL RESTORATION LLC.

Daity Work Order No. 15
U.S. EPA, Region 6

DaiLY WORK ORDER
Operating Period: 11/20/18 — 11/25/18 Task Order: 0618F0308 [ Page 1of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas @ 2 07:00 17:30
1. Work Authorized for the Period Work Accomplished for the Period
1)  Continue off-site T&D of non-regulated, non-hazardous 1) Completed: excavations in Grid No. FJD06-01;
soils {non-TSCA); 2) In progress: excavations in Grid No. FJD07-01;
2) Complete excavations in Grid No(s) FJD06-01 and 3) In Progress: Off-site T&D of non-regulated, non-
FJDO7-01 (to property boundary between day care hazardous soils; twelve (12) additional loads
center and residence at 903 N. Poplar Street); delivered to TSDF;
3) Cover and secure remaining waste stockpiles; inspect 4) Completed: Inspected installed storm-water
and correct storm-water controls and containment areas; controls and containment areas; cover and secure
4) Demobilize for Thanksgiving break. waste stockpiles,
5) Demobilize for Thanksgiving break.
OSC Signature: Date: 0SC signature: Date:
RM Signatur Da}e: Signature:
[oweiedad | (hofe | THRSTS e2g: doo WJ> 2o/
¥ ¥ O
2. Upc&mmg Work Authorrzed / \.

off-site T&D of remaining non-hazardous soils stockpile.

Return to site to resume excavations in non-regulated, non-hazardous (non-TSCA) grids; commence excavations in TSCA grids; resume

3. Quantnty 1 Volume Trackmg
Descngtlon. | Current Period: Total to Date: -
2'- 3" Limestone Rock (Haul Road) 5 Truck Loads — 47.25 tons
] Non—regulated_ non-hazardous soils B 12 Truck Loads - 338.82 tons | 25 Truck Loads - 651.71 tons
4. Number of Personnel Authorized Current Peruod
Personnel Ca@ ry: Quantity: Personnel Category: uantity: o
Response Manager 1 Operator 2
FCA 1 Laborer 4
Foreman 1 Truck Driver/Laborer 1
5. Eqmpment Authorized for Current Penod
tem Qty Used Not Usedl ltem Qty g Used Not Used /
el . or Down L | S| __jorDown
%2 ton crew-cab pickup (RM) 1 i1 _| Portable toilets I - T - N D
¥ ton extended-cab 2 - Hand-wash station 101 ]
% ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 1 1
“cell ol 4 | BobcatTS8%0 | I SE—
1-ton dump-truck 11 1 Mini-excavator (Bobcat | E8_1 | 1___ [ _ =
’/z -ton extended cab (POV) B 77&@_(1—3@_199 Water__Truclg__u_Hi 1 T I
| 40’ x & office trailer 11 1 f | ExcavatorD2i0G) 2000000 11 |t ot |
| 70 KW Generator ) 1 1 . S I B
20" Conex Box 1 1
6. Comments / Amendments (Include Time)

removal scheduling during the plan period, ending 11/25/18.

This Daily Work Order has been prepared to cover demobilization on Wednesday, 11/21/18 and any off-site hours for reporting and |
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